COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 29/ 2010

ESTI MATE SUMVARY 16: 48: 26
CONTI D: C17702 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 17702-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 103.0 DAYS TIME ALLOW 12/30/201 FI XED COVPLETI ON DATI
SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON PERCENT TI ME: 76.87 ORI G TI ME ALLON 11/12/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0821-090

SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON

NAVE OF ROAD: 082A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 11/ 29/ 2010 DATE TI ME STARTED 08/ 19/2010
195 LODGEPOLE Cl RCLE DATE LET 07/ 15/ 2010 DATE WORK BEGAN 08/ 19/ 2010
DATE AWARDED 07/ 27/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 19/ 2010 DATE ACCEPTED
PARACHUTE CO 81635 970- 903- 3028 DATE NOTI CE TO PROCEED 08/ 19/ 2010
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI:  $ 1,232, 261.82 PARTI C PATI NG $ 1,150. 00 $ 0. 00
AWARD PROJECT AM: $ 767, 243. 50 NON- PARTI CI PATI NG 620, 901. 27 405, 688. 22
PERCENT COMPLETE: 50. 48% TOTAL EARNI NGS 622, 051. 27 405, 688. 22
FUNDS AVAI LABLE: $ 610, 210. 55 STOCKPI LED MATERI ALS 343,451.72 -124,587. 25

CGROSS EARNI NGS 965, 502. 99 281, 100. 97
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11,508. 65 -6,184.76

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 953, 994. 34 274,916. 21

LI QUI DATED DANVAGES 0. 00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 953, 994. 34 274,916. 21

OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 7491620

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17702-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: C 0821- 090 ESTI MATE NO 0003 16: 48: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01510  BACKHCOE 40. 000 23. 000
HOUR 0. 000 0.00
143. 00000 23.000 3, 289. 00
0010 203-01582  TRUCK (DUNVP) 120. 000 65. 000
HOUR 0. 000 0.00
90. 00000 65. 000 5, 850. 00
0015 203-01594  COVBI NATI ON LOADER 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0.00
0020 203-02300  ROCK SCALER 120. 000 108. 000
HOUR 0. 000 0.00
55. 00000 108. 000 5, 940. 00
0025 203-02330  LABORER 40. 000 16. 000
HOUR 0. 000 0.00
35. 00000 16. 000 560. 00
0030 208-00002  ERCSI ON LOG (12 I NCH) 60. 000 60. 000
LF 0. 000 0.00
6. 25000 60. 000 375. 00
0035 210-00520  *REBU LD PCRTI ONS OF PRESENT STRUCTURE 20. 000 0. 000
5% 0. 000 0.00
185. 00000 0. 000 0.00
0040 211-01300  ROCK ANCHOR 197. 000 197. 000
EACH 0. 000 0.00
225. 00000 197. 000 44,325.00
0045 607-55031  MESH POST ( SPECI AL) 47.000 47.000
EACH 0. 000 0.00
1, 340. 00000 47.000 62, 980. 00
0050 607-55101  *CABLE NET (1/2 I NCH) 76, 500. 000 0. 000
SF 28, 800. 000 284, 544. 00
9. 88000 28, 800. 000 284, 544. 00
0050 MATERI AL ALLOMANCE CABLE NET 53, 500. 000
SF -28,800.000  -223,200.00

7. 75000 24, 700. 000 191, 425. 00



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17702-BI D ESTI MATE RUN
PRQJECT: C 0821-090 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 MATERI AL ALLOMNCE CABLE NET 0. 000
SF 17, 300. 000 134, 075. 00
7. 75000 17, 300. 000 134, 075. 00
0055 618-09040 ANCHOR TEST 6. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0060 626-00000 MOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 25, 600. 00
64, 000. 00000 1. 000 64, 000. 00
0065 630-00000 *FLAGGE NG 650. 000 366. 500
HOUR 78. 500 2,276.50
29. 00000 445. 000 12, 905. 00
0070 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 20. 000 13. 000
DAY 4.000 1, 036. 00
259. 00000 17. 000 4, 403. 00
0075 630-00012 *TRAFFI C CONTROL MANAGEMENT 65. 000 40. 000
DAY 10. 000 4, 610. 00
461. 00000 50. 000 23, 050. 00
0080 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 1. 000
EACH 0. 000 0. 00
40. 00000 1. 000 40. 00
0085 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 14. 000
EACH 0. 000 0. 00
49. 00000 14. 000 686. 00
0090 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 14. 000 7.000
EACH 0. 000 0. 00
49. 00000 7.000 343. 00
0095 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 41. 000 20. 500
SF 0. 000 0. 00
21. 00000 20. 500 430. 50
0100 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYP
5 EACH 0. 000 0.00
2,606. 00000 0. 500 1, 303. 00



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17702-BI D ESTI MATE RUN 11/ 29/ 2010
PRQIECT: C 0821- 090 ESTI MATE NO 0003 16: 48: 26
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 5. 000
EACH 0. 000 0. 00
8. 80000 5. 000 44.00
0110 630-80380  *TRAFFI C CONE 131. 000 65. 500
EACH 0. 000 0. 00
1. 10000 65. 500 72.05
0115 630-85040  *| MPACT ATTENUATCOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPORARY)
( EACH 0. 000 0. 00
6, 380. 00000 0. 500 3,190. 00
0120 700-70002  F/ A ANTI Cl PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0125 700-70010 F/ A M NCR CONTRACT REVI S| ONS 8, 160. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0130 700-70011  F/ A PARTNER NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0140 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0145 700-70080  F/ A FURNI SH OFFI CE SPACE 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0160 630-85006 | MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 1. 000 0. 500
TE 00 002
(TEMPCRARY) EACH 0. 000 0. 00
4,300. 00000 0. 500 2,150. 00
0165 626-00100  MOBI LI ZATI ON (W THOUT AUTCPAY) CO-002 A-1 TRAFFIC 1. 000 1. 000
CONTROL
LS 0. 000 0. 00

500. 00000 1. 000 500. 00



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17702-BI D ESTI MATE RUN 11/ 29/ 2010
PRQJECT: C 0821-090 ESTI MATE NO 0003 16: 48: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 900-00012 ADDED | TEM (FQOT)/ CO 002 ADDI TI ONAL TEMPORARY ROCKFALL 100. 000 100. 000
PROTECTI ON
LF 0. 000 0. 00
75. 00000 100. 000 7,500. 00
0175 700-70035 F/ A CO 002 ADDI TI ONAL EQUI PMENT COST DI FFERENCE 32,901. 720 0. 000
FA 32,901. 720 32,901.72
1. 00000 32,901. 720 32,901.72
0180 607-55100 W RE MESH CO- 003 76, 500. 000 0. 000
SF 28, 800. 000 54, 720. 00
1. 90000 28, 800. 000 54, 720. 00
0180 MATERI AL ALLOMNCE W RE MESH 48, 599. 994
SF -28,799. 997 -18,319. 39
0. 63609 19, 799. 997 12,594.58
0180 MATERI AL ALLOMNCE W RE MESH 37,799. 879
SF -28,799.913 -17, 142. 86
0. 59524 8, 999. 966 5,357.14
CAT 0200 CURRENT AMI $ 1,231,111.82 % 281,100.97 $ 964, 352. 99
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0155 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
575. 00000 2.000 1, 150. 00
CAT 0400 CURRENT AMI  $ 1, 150. 00 $ 0.00$ 1, 150. 00
PRQJIECT TOTAL CURRENT AMI $ 1,232,261.82$% 281,100.97 $ 965, 502. 99



